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IOWACcess

July 2007 Monthly Status Report

Next IOWAccess Advisory Council Meeting
The next meeting of the IOWAccess Advisory Council meeting will be held on Wednesday, September 12, 2007 from 1:00 p.m. to 3:30
p.m. in the Hoover State Office Building B Level Conference Rooms 2 and 3.

The agenda and attachments for this meeting will be e-mailed to council members and interested parties by close of business Friday,
September 7th.

Please contact Malcolm Huston (515-281-0393) if you have agenda items or if you need additional information.




IOWAccess Monthly Status Report - July- 2007 - Page 3 of 11

Information Technology Enterprise T IOWAccess Project Status Report for July, 2007

Resources

Department Project Name Approved Start End Phase Status
Active Projects
Inspections and Appeals Food Inspections 9/13/06 Implementation Legislative changes and ITE resource issues have caused this
Mapping project to be put on hold. Expect to resume work in the next
month.
Dept. of Public Safety Criminal History 6/17/04 8/6/04 Implementation Once again making progress on project. Web service is being
Background Check worked on and is targeted for completion 7/31. Still target 10/1
for UAT start.
Dept of Agriculture Soil Conservation 7/12/06  11/30/04 Implementation  Additional funding approved. Live 7/2/07 without interface to I/3.
Grant application 7/11/07 First end-to-end transaction (from application to check) was
(FARMS) completed.
lowa Civil Rights Civil Rights Public 1/10/07 Implementation  Intake pages have been completed. Target 8/1 for Test site
Commission Interface (Stage 2) availability.
DAS - ITE lowa School Alerts 3/8/06 Implementation Completed renaming efforts. Presented program to new school
administrators 7/17.
County Real Estate Elec  Real Estate 3/8/06 3/20/06 Implementation Have connection working and receiving data from 1 of 2
Gov Adv Comm Information Portal Treasurer's data sources. Will need to coordinate work with
other Treasurers group as their system is developed. Have not
yet received first data from Assessors.
Dept of Natural Wasterwater 5/10/06 1/15/06 Implementation Making progress. Proof of Concept complete. Design complete
Resources Discharge Permit target 9/7.
System
Dept of Natural Environmental 11/8/06 Scope Analysis Requirements to customer for final approval. Working on Test
Resources Compliance and 3/7/07 & Design Plan. Lead technical resource has left unexpectedly and we will
Enforcement 5/9/07 need to replace him. We will complete Design Phase
Tracking deliverables and have offered for customer to take outside in
order to continue progress.
Dept of Natural Safety Education 3/7/07 Design Resource re-engaged on project. Completed Report

Identification.




IOWAccess Monthly Status Report - July- 2007 - Page 4 of 11

Department Project Name Approved Start End Phase Status
Dept of Natural Boat Dock 3/7/07 Scope Analysis Received final request for changes to Temp application. Will
Resources Registration implement and distribute for testing. Scheduling workshop to
complete Use Cases and Process Flows.
Dept of Natural Hazardous 7/11/07 Design Starting meetings 7/23. Target 9/15 for draft Requirements
Resources Substance document.
Incidents
Dept of Econ One-stop Business 3/7/07 Scope Analysis Completed first draft of Requirements which was submitted to
Development Shop customer for review.
Child Advocacy Board Child Advocacy 5/9/07 5/10/07 Design ITE resource issues have slowed progress on this project. In the
Online process of adding resources that will allow us to resume at
appropriate pace.
ISAC CoMIS 5/9/07 Scope Analysis Held kickoff meeting and first 4 hour working session.
Dept of Management Property Valuation 7/11/07 7112/07 Design & Funding approved for combined phases due to short deadline for
Submission Implementation go live. Ramping in tech team. Completed first screen mockup.
Dept of Natural Turn In Poachers 7/11/07 Scope Analysis  Kickoff meeting scheduled for 7/25
Resources (TIP)
Dept. of Public Safety Sex Offender 7/11/07 Implementation Have received inquiry from Wisconsin Dept of Corrections re
Registry - Upgrade site. Fed Dept of Justice considering site as model for all states.
Revised Requirements by 8/15.
Dept of Natural Nursery Sales 7/11/07 Scope Analysis  Trying to set up demo of site we could use to provide this
Resources functionality and create a state storefront rather than each selling
entity having its own isolated one.
State Library Dynamic 7/11/07 7112/07 Scope Analysis Customer contacted ITE about conducting this phase. Have
Demographic Data suggested a resource, but has not started efforts. This will be an
analysis of available products and functionality rather than a
typical Scope Analysis Phase.
Inspections and Appeals Social Gambling 7/11/2007 Implementation Completed Requirements draft for Public User section.
Online
Dept of Commerce Licensing 1/10/07 Customer reported status
Alcoholic Beverages Enhancements
Dept of Commerce Online Order Entry 9/14/05 1/3/06 Customer reported status
Alcoholic Beverages & Inventory
Management
Dept of Commerce Licensing/Regulato 9/14/05 1/3/06 Customer reported status

Alcoholic Beverages

ry Documents
Online
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Tracking System

Department Project Name Approved Start End Phase Status
Dept. Human Services Food Stamps - 1/26/04 Customer reported status
Web Intake
Judicial Branch Supreme Court 9/14/05 Customer reported status
Commissions
Dept. Human Services Single Signon 5/9/07 Design Customer reported status
Application Process
Completed Projects
Campaign Ethics WRS Public 11/3/03 Project is complete and has been moved into production.
Access
Improvements
Dept. of Public Safety Missing Person's 9/10/04 Planning completed.
Reports On-line
State Auditor's office State audit reports 6/17/04 Completed
online
State Auditor's office State audit reports 9/10/04 Project completed and in production.
online
Department of Online Teacher original https://www.iowaonline.state.ia.us/boee/controller.aspx?cmd=def
Education License Renewal 11/3/03 ault
added
funding -
1/12/05
Dept. of Public Safety National Sex Discretion WWW.NSOpr.gov
Offender Public ary Fund
Registry
ICN Interactive State 11/10/04 http://www.icn.state.ia.us/rdirectory/index.html
Phone Directory
Campaign Ethics Personal Financial 7/13/05 7/18/05 9/6/05 Planning completed.
Disclosure
Judicial Branch Supreme Court 3/9/05 3/14/05 9/9/05 Planning completed.
Commissions
lowa State Univ. E-Government 6/17/04 http://das.ite.iowa.gov/governance/IAC/documents/index.html
Research Project
Campaign Ethics Lobbyist/Client 11/3/03 12/1/04 TBD Further IOWAccess funding denied, project terminated.



https://www.iowaonline.state.ia.us/boee/controller.aspx?cmd=default
https://www.iowaonline.state.ia.us/boee/controller.aspx?cmd=default
http://www.nsopr.gov/
http://www.icn.state.ia.us/rdirectory/index.html
http://das.ite.iowa.gov/governance/IAC/documents/index.html
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Department Project Name Approved Start End Phase Status
Campaign Ethics Personal Financial 7/13/05 7/18/05 9/6/05 Further IOWAccess funding denied, project terminated.
Disclosure
Dept of Management Electronic Local 7/13/05 Planning completed.
Budget Submission
Dept of Management Electronic Local 11/9/05 12/5/05 In Production https://www.iowaonline.state.ia.us/dombudget/ -
Budget Submission however users can not get beyond the initial screen without a

user ID and appropriate data.

Inspections and Appeals Targeted Small 5/23/05 Implementation Moved application to Production 3/12. Media announcement
Business Online 11/3/03 with Web address has not yet been made
7/12/06
Inspections and Appeals Food Inspections Phase 2 Phase 2 Application now in Production. Can be accessed at:
Online 11/03 start 1/05 end http://foodandlodgingreports.iowa.gov/
Additional 5/05
Funding
4/04
Phase 2
Funding
5/05
Dept. Natural Resources  Dgtl Camera/Prof 9/10/04 Completed photography. Web site and reservation service is
Photo Svces for expected to go into Production in early Jan' 06
Campsite Photos
Dept. of Public Safety Missing Person's 5/11/05 5/11/05 Application in Production. Awaiting DPS to announce new site.
Reports On-line http://www.iowaonline.state.ia.us/mpic/
Dept of Commerce Licensing and 7/13/05 Licensing - In Production 12/19.
Alcoholic Beverages Beer/Wine Taxation http://www.iowaabd.com/alcohol/licensing/elicensing.jsp
Web Access
Dept of Management Purchasing Results 11/9/05 11/1/05 In Production 1/10. http://purchasingresults.iowa.gov/
‘07
Campaign Ethics Miscellaneous 1/15/05 6/1/05 Moved to Production 3/8. Project complete and in the process of
Contribution 11/3/03 closing out. There is no separate URL for this function. Itis a
Tracking 7/13/05 part of the reporting functionality.
Dept of Natural Wasterwater 1/11/06 1/15/06 Planning completed.
Resources Discharge Permit
System
Dept of Agriculture Soil Conservation 11/30/04 6/1/06 Planning completed.
Grant application - 9/04 9/05
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Department Project Name Approved Start End Phase Status
Dept of Natural Performance 1/11/06 1/15/06 Decided not to proceed
Resources Management
Application
Department of Revenue Electronic Tax 1/26/04 Complete
Administration
Inspections and Appeals Food Inspections 7112/06 9/14/05 Completed Planning. Received funding for Implementation.
Mapping Phase completed.
lowa State Univ. 28E Project 4/19/04  11/23/04  11/9/05 Have completed transfer to Sec State for production rollout and
ongoing maintenance. Project will be moved to Completed
status.
Dept. of Public Safety Enterprise E-Mail 9/10/04 In production. https://dpsemailnotify.iowa.gov/
Subscription
Service
lowa State Univ. 28E Project 4/19/04  11/23/04  11/9/05 Application has been placed in Production by the Sec State's
office. The search function is at
http://www.sos.state.ia.us/28E/Controller.aspx?cmd=Search
Dept of Natural ATV, Boat and 1/11/06 Project has been cancelled in lieu of larger effort. No funds were
Resources Snowmobile expended and the monies are being returned to the available
Licensing pool. Will be moved to Completed Projects.
Dept. Human Services Child Development 1/26/04 12/9/05 Customer is going to implement this functionality as part of their
Home Registration larger Childcare project. Remaining funding is being returned to
Renewals the available pool. Will be moved to Completed Projects.
Dept of Commerce Licensing and 7/13/05 Beer/Wine - Customer has put project on hold. Allocated funding
Alcoholic Beverages Beer/Wine Taxation has been fully expended to implement Licensing functionality so
Web Access project will be moved to Completed section
lowa Civil Rights Web Access - 5/11/05 5/12/05  11/21/0 Completed. Stage 2 Implementation funding approved by
Commission Stage 1 5 Council.
Dept. of Public Safety - Aboveground 5/10/06 8/6/04  11/15/0 App placed into Production 10/26 (http://agstfm.iowa.gov/).
Fire Marshal Storage Tank 5 Moved to Completed Projects.
Licensing
County Real Estate Elec  Real Estate 3/8/06 3/20/06 Planning Planning Phase completed.

Gov Adv Comm

Information Portal
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Department Project Name Approved Start End Phase Status
Dept of Natural Hunter Safety 11/8/06 Scope Analysis Planning Phase complete. Design Phase funding approved.
Resources Education Will move this to Completed.
Child Advocacy Board Child Advocacy 1/10/07 1/18/07 Scope Analysis Phase Closed
Online
Dept of Management Property Valuation 5/9/07 5/10/07 Scope Analysis Phase Closed
Submission
Dept of Natural Hazardous 3/7/07 7/11/20 Scope Analysis Phase Closed
Resources Substance 07
Incidents
Inspections and Appeals  Social Gambling Implementation  Project iteration closed
Online 11/3/03
9/14/05
7/12/06
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lowa Interactive Project Status Report for July, 2007

Project Name Department Phase Target Dates Status
Websites
Building lowa Dept. of Dev TBD Preliminary mockup released. Continuing to integrate new content as received by
Construction Economic partner.
Development
Inspections & Inspections & Plan Met with lowa Food Safety Task Force sub-group to discuss website(s). They
Appeals Web site Appeals concluded they must make more decisions with their group prior to deciding upon
a course of action with regards to a website. Will be meeting in the future as
requested by partner. No dates set at this time.
Employer lowa Vocational Dev 07/27/07 Met with partner to discuss minor updates and form email implementation.
Disability Rehabilitation Updates completed and returned to partner for final review.
Resource Network  Services
Website
lowa One Gift Dept. of Live Partner received latest updates and has notified us that further updates should be
Website Administrative expected in August.
Services
Public Employee Public Employee Dev Publishing final updates. Had issue with pound-sign in URL names which must be
Relations Board 1 Relations Board changed to allow compatibility with browsers. (No change from last report.)
Contracts and
Decisions
DHS Graphic and Dept. of Human Dev 07/23/07 Web Auth. Group is forwarding design as recommendation to Board on
Color scheme Services 07/23/2007.
Dynamic Sites
Criminal Juvenile Criminal Juvenile Dev Fixed the export feature and rolled it out on 7/17/07. Kile Biesner will forward a
Justice Planning- Justice Planning list of requested enhancements after meeting with the field representatives in the
enhancements next few weeks.
FaDSS Dept. of Human Live Sent Tim Fitzpatrick the report example in the application on 7/13/07. He is out of
Rights the office until the week of 7/23/07 and will not be able to give any feedback until
then.
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RFP Application Dept. of Change Request 07/25/07 Working to migrate some production data to test environment. Partner expected
Administrative Testing to return from vacation 07/19/2007 and testing to resume after this date.
Services

Revenue Applications

Professional Professional Live, CR planning, Week of 07/23/2007 Working on preparing new Project Change Request documents for further issues

Licensing Division Licensing Division maintenance (Phase 2 issues). Continue to update issues as they arise during renewal season.

-admin & public Scheduling meetings for Phase 2 discussions on 07/25/2007 and 07/27/2007.

side

lowa Parks Dept. of Natural Live Week of 07/23/2007 We have implemented a fix for the double billing. It appears to be working as we

Shelters, Lodges, Resources have been able to catch the occurrences and properly notify the customer. We

Cabins, and have not received any calls by customers reporting this after the fix was

Campgrounds implemented. Currently working through contractual differences and trying to
come to agreement as to what duties should be done by lowal or by DNR.
Currently planning the features left to be rolled out. There are 17 critical issues
we are working on. Some require additional explanation from Sherry. We will
continue to meet to not only discuss the contractual issues but also the
operational issues such as the bugs we are working on. Sherry is on vacation
until the week of 7/16/07. We will resume meeting and planning upon her return.

lowa Board of lowa Board of Live (renewals only) Received feedback from Jennie Evans on 7/16/07 on the functional requirements.

Professional Professional I will make the corrections and pass back to her for final sign off. Finishing the

Licensure Licensure development estimates for the project plan. IBPL presented a time sensitive
requirement at our last meeting that required us to shift resources to meet the
deadline of 7/31/07. IBPL also discovered a flaw in one of their earlier
requirements that allowed duplicate records for temporary licenses. We are
currently working with them to resolve which shifts our attention away from
finishing our estimates and implementing the project plan. The target to get the
project plan agreed upon and started is now 7/27/07. There are currently 3 critical
issues open.

lowa Workforce lowa Workforce Closing 07/25/07 We have received word from Mark Uhrin that IWD has accepted the application

Development
Report to
Determine Liability

Development

and request that we turn over the code. We are working to get issue 141 done
and working on the final documentation of the application.
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Projects Not Being Developed by Information Technology Enterprise

Alcoholic Beverage Division - E-Licensing Enhancements: The project was successfully completed on 6/8/2007 when the
new application was launched for public use.

Alcoholic Beverage Division - On-Line Order Entry/Liquor Inventory Management: After obtaining TGB approval for a RFP
to secure planning services, the Division was contacted by a consulting firm on contract with the Department of
Administrative Services, proposing to offer planning services identical to those requested in the RFP. The Division is
currently weighing the benefits of utilizing a vendor with a current relationship with the state vs. the multiple proposals likely to
result from the RFP process.

Alcoholic Beverage Division - On-Line Regulation: Success of the On-Line Regulation project depends on completion of
the E-Licensing Enhancements outlined above. In order to move the project forward in a timely manner, the Division has
begun parallel work on the RFP that will be issued upon completion of E-Licensing Enhancements

Department of Natural Resources - The lowa Onsite Wastewater Treatment Systems (IOWTS) database project continues
to move forward. In late June, four meetings were held in Des Moines, Carroll, Waterloo and lowa City to introduce the early
stages of the project and elicit comments from county Environmental Health, IT and support staff. Forty-five people attended
these meetings and were presented with information from DNR staff and the contractor, Ayres Associates/Yahara Software.
A newsletter will be generated detailing these meetings and will be sent to all county onsite wastewater staff. Sample
screenshots were presented and the requirements were further detailed. The information provided at these meetings was
used to refine the functional requirements for the database.

Department of Human Services T Food Assistance Online System in System continues in production. Applications being
received and processed daily. Continuing work on the Spanish version of FAWeb and some enhancements to the IM
Interface of FAWeb. This part was delayed during June due to other priorities. Marketing to reach customer base including
News Coverage started.




